Compact Signhing Date: 6-Aug-14

G h a n a I I Entry into Force Date: 6-Sep-16
6-Sep-21

End of Compact Date:

. Compact Closeout Period: 7-Sep-21 to 1-Jan-22
Key Performance Indicators Compact Current Budget: $308.2 million

(Quarter 15 Results: January to March 2020)
Report Date:

Regulatory
Strenthening and
Capacity Building

Project
Outcomes: Improved
regulatory/policy environment

and coordinated least cost sector
expansion

Not applicable, benefits and
beneficiaries incorporated in ECG
Financial and Operational Turnaround
Project.

Tariff Review and Regulatory Activity Cost-reflective tariff regime (%) Pending Pending

Continued on reverse







